COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19796

PCN: 19796- BI D

CONTRACT DESCRI PTI ON:

SH 145 DOLORES SI DEWALK RAMPS. Prj rstrctd to ESB qual bd

PRQIECT NO FSA145A- 061

SH 145 DOLORES S| DEWALK RAMPS.

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUVA

CONTRACTOR:

MEDVED GLOBAL, | NC.

14415 COUNTY RD 26

Dol or es CO 81323 (970) 565- 5338

CURRENT PRQJECT AMT: $ 450, 804. 35 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 464, 108. 19 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 44.90% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 248, 381.53 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0002 PROG

COFRS REPORTI NG CATEGORY: 5

Thi s project

Page 1
ESTI MATE RUN 05/ 29/ 2018

13:52: 02

TIME CHARGED: 28.0 DAYS TI ME ALLOW 50 WORK DAYS

PERCENT TI ME: 56. 00 ORI G TI ME ALLOW 50 WORK DAYS

is restricted t

05/ 19/ 2018
01/04/ 2018

DATE TI ME STARTED 04/09/2018
04/ 09/ 2018

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DATE WORK BEGAN
02/ 06/ 2018
03/ 05/ 2018
04/ 09/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

$ 14,985. 11 $ 0. 00
187,437.71 125, 960. 25

202, 422. 82 125, 960. 25

0. 00 0. 00

202, 422. 82 125, 960. 25
-5,342.96 -3, 656. 89

0. 00 0. 00

197, 079. 86 122, 303. 36

0. 00 0. 00

0. 00 0. 00

197, 079. 86 122, 303. 36

0. 00 0. 00

PAYMENT DUE $ 122, 303. 36

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00203

202- 00210

202- 00220

202- 00250

202- 00810

202- 00821

202-01000

203- 00000

203- 00060

C19796
19796- BI D
FSA145A- 061

ROADWAY

Clearing and Grubbing

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Renoval of

Uncl assified Excavation

Enbanknent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON UNITS
UNI T PRI CE
1. 000
LS
2,178. 55000
Inl et 1. 000
EACH
2,373.10000
Curb and CGutter 313. 000
LF
20. 38000
Concrete Pavenent 140. 000
Sy
31.37000
Asphal t Mat 250. 000
SY
25. 15000
Pavenent Marking 144. 000
SF
4. 30000
Ground Sign 3. 000
EACH
287. 16000
Si gn Panel 23. 000
EACH
32. 61000
Fence 50. 000
LF
31. 29000
200. 000
cY
43. 41000
Material (Conplete In Place) 40. 000
cY

68. 35000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.330
0.333
0.663

0. 000
1. 000
1.000

169. 000
136. 000
305. 000

38. 900
50. 600
89. 500

25. 400
89. 900
115. 300

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

23.000
0. 000
23.000

0. 000
0. 000
0. 000

46. 500
13. 200
59. 700

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2018

725.

2,373

2,771,

1, 587.

2,260

573.

68

32

99

.00

.00

.00

.00

.00

13:52: 02

AMOUNT

1, 444.

2,373

6, 215

2,807

2,899

287.

750.

2,591,

38

10

90

62

80

.00

16

03

.00

58

.00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19796- Bl D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0002 13:52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
601. 21000 0. 000 0.00
0070 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
48. 17000 0. 000 0. 00
0075 207-00205 Topsoi | 16. 000 0. 000
cY 0. 000 0. 00
84. 54000 0. 000 0.00
0080 208-00002 Erosion Log Type 1 (12 Inch) 108. 000 108. 000
LF 0. 000 0. 00
5. 78000 108. 000 624. 24
0085 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0.00
0090 208-00035 Aggr egat e Bag 50. 000 16. 000
LF 20. 000 178. 40
8. 92000 36. 000 321.12
0095 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
374.52000 1. 000 374.52
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,042.31000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 80000 0. 000 0.00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

127. 29000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

210- 00810

210- 04020

212-00011

212-00032

213- 00003

213- 00061

250- 00010

304- 06000

403- 00720

C19796

19796- Bl D
FSA145A- 061

ROADWAY

| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Reset Ground Sign

Modi fy Inlet

Seedi ng (Lawn)

Soi |

Condi tioni ng

Ml ching (Weed Free)

Mil ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
157. 46000
7.000
DAY
888. 70000
8. 000
EACH
630. 49000
1. 000
EACH
1, 502. 79000
0. 150
ACRE
8, 220. 40000
0. 150
ACRE
8, 220. 40000
0. 100
ACRE
4, 610. 46000
10. 000
LB
38. 22000
0. 000
LS
24, 224. 05000
250. 000
TON
49. 80000
90. 000
TON

324. 93000

QrY TH'S PERI OD
QTY TO DATE

77.
72.
. 180

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

200
980

. 000
. 000
. 000
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ESTI MATE RUN 05/ 29/ 2018

1,777

1, 502

3,634

.00

40

.00

79

.00

.00

.00

.00

.00

40

.00

13:52: 02

AMOUNT

3,554

1,502

7,478

.00

80

.00

79

.00

.00

.00

.00

.00

96

.00



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19796- Bl D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0002 13:52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00815 Concrete Pavenent (8 Inch) (Reinforced) 45. 200 0. 000
Sy 33. 400 8, 387. 41
251.12000 33. 400 8,387.41
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4.27000 0. 000 0. 00
0180 607-53136 Fence Chain Link (36 |nch) 50. 000 0. 000
LF 0. 000 0. 00
15. 52000 0. 000 0. 00
0185 608- 00000 Concrete Sidewal k 95. 600 0. 000
Sy 14.200 4,979. 23
350. 65000 14.200 4,979. 23
0190 608-00010 Concrete Curb Ranp 265. 300 0. 000
SY 113. 300 32,172. 67
283. 96000 113. 300 32,172. 67
0195 609-20010 Curb Type 2 (Section B) 53. 000 0. 000
LF 11. 000 1, 028. 50
93. 50000 11.000 1, 028. 50
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 119. 300 0. 000
LF 110. 300 10, 154. 22
92. 06000 110. 300 10, 154. 22
0205 609-24004 Cutter Type 2 (4 Foot) 212.000 0. 000
LF 120. 000 9, 991. 20
83. 26000 120. 000 9,991. 20
0210 610-00026  Median Cover Material (6 Inch Patterned Concrete) 201. 000 0. 000
SF 0. 000 0. 00
21. 62000 0. 000 0. 00
0215 613-00200 2 Inch Electrical Conduit 107. 000 0. 000
LF 107. 000 6,079.74
56. 82000 107. 000 6,079. 74
0220 613-40010 Li ght Standard Foundati on 2.000 0. 000
EACH 2.000 7,436. 42
3, 718. 21000 2.000 7,436. 42



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19796- Bl D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0002 13:52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 Sign Panel (Cass I) 27.750 27.750
SF 0. 000 0. 00
16. 90000 27.750 468. 98
0230 614-00012 Sign Panel (Class Il) 237.000 237.000
SF 0. 000 0. 00
20. 28000 237.000 4,806. 36
0235 614-01512 Steel Sign Support (2-1nch Round)(Post) 12. 000 12. 000
LF 0. 000 0. 00
11. 27000 12. 000 135. 24
0240 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0. 00
107. 04000 1. 000 107. 04
0245 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 24.000
LF 0. 000 0. 00
18. 03000 24.000 432.72
0250 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 2.000
EACH 0. 000 0. 00
253. 51000 2.000 507. 02
0255 622-00270 Bol lard 3. 000 0. 000
EACH 0. 000 0. 00
906. 76000 0. 000 0. 00
0260 625-00000 Construction Surveying 1. 000 0. 330
LS 0. 333 5,989. 93
17,987. 77000 0.663 11, 925. 89
0265 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 84000 0. 000 0. 00
0270 626- 00000 Mbbi i zati on 1. 000 0. 344
LS 0. 069 4, 063. 82
58, 895. 99000 0.413 24,324.04
0275 626-01104 Public Information Services (Tier V) 1. 000 0.500
LS 0. 250 663. 35

2, 653. 38000 0. 750 1, 990. 04



CONTI D: C19796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19796- Bl D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: FSA145A- 061 ESTI MATE NO 0002 13:52: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 144. 000 0. 000
Li ne
) SF 0. 000 0.00
52. 89000 0. 000 0. 00
0285 630- 00000 Fl aggi ng 400. 000 62. 500
HOUR 121. 750 2, 880. 61
23. 66000 184. 250 4, 359. 35
0290 630-00007 Traffic Control Inspection 33. 000 10. 000
DAY 10. 000 1, 070. 40
107. 04000 20. 000 2, 140. 80
0295 630-00012 Traffic Control Managenent 55. 000 10. 000
DAY 18. 000 11, 052. 90
614. 05000 28. 000 17,193. 40
0300 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 1.500
EACH 0. 000 0.00
140. 84000 1.500 211. 26
0305 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 6. 000
EACH 0. 000 0. 00
45. 07000 6. 000 270. 42
0310 630-80342 Construction Traffic Sign (Panel Size B) 27.000 9. 000
EACH 0. 000 0.00
45. 07000 9. 000 405. 63
0315 630-80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
5. 63000 0. 000 0. 00
0320 630-80359 Portable Message Sign Panel 194. 000 40. 000
DAY 56. 000 2,523.92
45. 07000 96. 000 4,326.72
0325 630-80360 Drum Channel i zi ng Devi ce 55. 000 19. 500
EACH 8. 000 45. 04
5. 63000 27.500 154. 82
0330 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 15. 000 5. 500
EACH 2.000 56. 34

28.17000 7.500 211.28



CONTI D:

C19796
19796- Bl D
FSA145A- 061

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 05/ 29/ 2018
13:52: 02

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 630-80380

0340

700- 70010

0345

700- 70011

0350

700- 70016

0355

700- 70060

0360

700- 70380

0365 700- 70589

CAT NO0400

0370 620-00002

0375 620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
Traffic Cone
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Adj ust

Uilities

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
30. 000
EACH
1. 13000
10, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
14, 647. 10000
1. 000
EACH
338. 01000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

10. 000
. 000
10.

.00

000 11.30

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

435,819.24 % 125,960.25% 187, 437.

. 000
. 000
. 000

.00

14,647. 10

. 000
. 000
. 000

.00

450,804.35$% 125,960.25% 202, 422.



